

Google OAuth Verification

Pre-submission Checklist for the Valence Team · 21 May 2026

BLOCKED ON TEAM DECISIONS

Why this matters

ValenceOS uses Google sign-in plus access to each user's Gmail metadata (from / to / subject lines only — never email bodies) and Google Calendar. For the internal Valence team on the **valencegrowth.com** Workspace, this works today with no verification needed.

For any external client (a different firm we sell to), Google requires the app to be verified before they can sign in without seeing an "unverified app" warning. **Verification is mandatory before we onboard a single paying client.**

This document lists everything the team needs to produce before Claude can drive the Google Cloud Console and submit the application.

The realistic timeline

Stage	Duration
Team decisions + content prep	~1 week
Google review of standard (sensitive) scopes	~2–3 weeks
CASA security audit for the restricted Gmail scope (parallel track)	4–8 weeks
Total to fully verified	~2 months from today

There is no way to compress this. Most of the wait is Google's review queue and the third-party security audit, neither of which we control.

Decisions the team needs to make

#	Decision	Why it blocks verification	Owner	Recommended
1	Final product name	Goes into the OAuth consent screen end users see. Cannot be changed easily after submission.	Founders	Keep "ValenceOS" for v1, rebrand later as a separate workstream
2	Domain we own (Google rejects vercel.app and similar shared platforms)	Required for the Authorized Domains field. App must be deployed to this domain.	Rishabh + IT	Use a subdomain like app.valencegrowth.com — no new domain purchase needed
3	Whether to include the Gmail metadata scope in v1	Gmail metadata is a "restricted scope" — triggers a \$10–15k CASA security audit (4–8 weeks). Calendar alone does not.	Founders	Drop Gmail from v1 , use Calendar only. Team logs email signals manually. Add Gmail in v2 once CASA is funded.

#	Decision	Why it blocks verification	Owner	Recommended
4	Legal sign-off on privacy policy + ToS	Both must be live and accessible before submission. Google reads them.	Legal counsel (Trishant?)	Approve a draft Claude prepares, deploy to /privacy and /terms
5	Logo file (final version)	Required for branding. 120×120 PNG minimum, transparent background preferred.	Design / Founders	Reuse the existing valencegrowth.com logo if available
6	CASA assessor vendor <i>(only if Gmail scope is in v1)</i>	Google maintains a list of approved assessors. Engagement is a contract.	Founders + Legal	Get quotes from Bishop Fox, Leviathan Security, NCC Group

Artifacts to produce (after decisions are made)

Artifact	What it is	Who produces	Where it lives
Domain / subdomain DNS	A or CNAME record pointing the chosen domain at Vercel	Rishabh + IT (or registrar)	DNS panel
Domain verification in Search Console	A TXT record proving domain ownership	Rishabh	Search Console
App deployment to that domain	Vercel project bound to the new domain	Rishabh	Vercel
Privacy policy page	Public webpage covering each Google scope explicitly	Claude drafts → Legal reviews → Rishabh deploys	/privacy on the app
Terms of service page	Public webpage covering acceptable use	Claude drafts → Legal reviews → Rishabh deploys	/terms on the app
App logo	120×120 PNG, transparent background	Design / Founders	Uploaded in Cloud Console
Demo video	3–5 min YouTube unlisted video: sign-in flow, the consent screen with each scope, what each scope is used for, how data is handled	Rishabh records, Founders review	YouTube unlisted link
Scope justification writeups	One paragraph per scope explaining why the app needs it	Claude drafts → Founders approve	Cloud Console
In-product privacy notice	Short copy on the consent screen explaining data use	Claude drafts → Founders approve	Cloud Console
CASA assessment report (<i>Gmail-in-v1 only</i>)	Signed letter from assessor confirming security review passed	CASA vendor → Founders sign engagement	Cloud Console

What Claude will do once decisions are made

These steps are automated through Claude in Chrome — no manual clicking by the team:

1. Open Google Cloud Console, navigate to Branding
2. Fill app name, support email, homepage URL, privacy URL, terms URL
3. Add authorized domain
4. Upload the logo file
5. Navigate to Data Access, configure each requested scope with the prepared justification
6. Navigate to Verification Center, upload demo video link and any additional artifacts
7. Click Submit for verification
8. Monitor for Google's response (typically 3–5 business days for first feedback)
9. Address any pushback from Google's reviewer

What's NOT in scope for this checklist

- Building Phase 2 auto-capture (Gmail / Calendar Edge Functions) — separate workstream
- Building remaining Phase 8 UI surfaces — separate workstream
- Hiring the CASA vendor — Founders' call, not a Claude-can-automate task
- Recording the demo video — Rishabh needs to do this on a real machine

Bottom line — what to do this week

Three founder-owned decisions:

1. **Pick the name** (or confirm ValenceOS stays)
2. **Pick the domain** (recommended: app.valencegrowth.com)
3. **Decide Gmail-in-v1 or not** (recommended: not — defer to v2 with CASA)

Once those three answers are in, Claude takes the next week to draft privacy policy, ToS, scope justifications, and the demo video script. Founders approve. Rishabh records the video. Submission happens. Google reviews for 2–3 weeks. Verified for non-Gmail use. Gmail added later via CASA.

Total elapsed time from today to first external client: about 1 month if Gmail is dropped from v1, about 2 months if included.